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INTRODUCTION 
On behalf of The City of Leominster, James Jolicoeur, Superintendent of Schools, is 
responsible for the work outlined in this work plan. The work will be conducted in 
conjunction with a school renovation project that began in June, 20 II , and is occurring 
throughout Leominster High School, located at 122 Granite Street in Leominster, 
Massachusetts. In preparation for this project Smith & Wessel Associates, Inc. (SWA) 
has inspected and sampled caulking materials to determine if polychlorinated biphenyls 
(PCBs) were present within the matrix of any of these materials. SWA collected samples 
of various caulking and glazing compounds throughout the school. Sample results 
indicate that PCB levels exceed the allowable concentration limits specified by the 
United States Environmental Protection Agency (EPA) Toxic Substances Control Act 
(TSCA) regulations in several types of caulking in multiple locations throughout the 
original ( 1961) bui !ding. 

The school includes four construction periods. The original building construction 
consists of the A-Wing (lower level), C-Wing (upper level) and EeWing (upper level), 
and portions ofthe F-Wing (also referred to as the CTE building). The entire B-Wing 
(lower level) and D-Wing (upper level) were constructed in 1976 as well as additions to 
the A-Wing (Science Room), C-Wing (Media Center and surrounding areas), E-Wing 
(Music), and F-Wing (New Gym). In 1990, the CTE building was constructed, with part 
of it integrated into the original building. Two temporary classrooms, A98-A99, were 
added on the lower level in 2001 and demolished as partofthe renovation process. Refer 
to Appendix D for a diagram outlining the different construction phases. 

A review of as-built drawings indicates that Thiokol caulking was specified at various 
points in the original construction, particularly at the interface between structural steel 
and block walls. According to a variety of sources, including a case study published by 
Heidelore Fiedler, Thiokol caulking contained between 1-40% PCBs. 

The City of Leominster plans to remove the identified PCBs as part of the 
renovation/addition project, which is phased to occur from 20 II to 2013. SWA has 
created this work plan to address the presence of and removal of the PCBs. This work 
plan is presented to support an application for a Title 40 Code of Federal Regulations 
(CFR) disposal plan as outlined in 40 CFR 761.62(a) and 761.61 (a) for disposal of PCB­
contaminated caulking materials and associated porous materials. 

Work activities shall include removal of the identified regulated PCBs caulking materials 
associated with doors, vents, facades, structural steel and expansion joints and disposal of 
these materials as PCBs waste and/or a mixed PCBs bulk product waste and asbestos­
containing material (ACM). Adjacent porous materials, such as fiber board, that contain 
non-authorized PCBs will be disposed of as PCB bulk product waste as well. 

Following remediation, a mandatory visual inspection and confirmatory surface sampling 
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will be conducted by a qualified environmental professional independent of the 
remediation contractor. Post-remediation surface sampling results shall be I micrograms 
per I 00 square centimeters (I 11g/l 00 cm2

) or less for unrestricted use and disposal per 40 
CFR 761.79. Because some of the masonry onto which caulking was applied may have 
become contaminated by PCBs through a leaching process, we anticipate that the above 
standard may not be achievable on some substrates through normal removal and cleaning 
methods. Because destructive removal of masonry at the school is not practical, this plan 
provides for a method to encapsulate these affected substrates, thereby providing a 
barrier between the PCBs and the environment. 

Remediation of non-authorized PCBs and work related to it is expected to be completed 
in a phased approach as part of the renovation project over two years. 
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1.0 SAMPLING AND ASSESSMENT 

1.1 Sampling of Caulk and Window Glazing Compound 
On November 17 and December l , 2010, and on May 25,20 11 , SWA representatives 
collected samples of various caulking and glazing compounds throughout Leominster 
High School. Interior and exterior samples were collected from all wings of the school. 
The purpose of the sampling was to determine PCBs concentrations in these materials. 

SW A collected 31 samples including window glazing compound, window caulking, 
caulking at beams/columns, door caulking, and vent caulking. Materials that were 
identified appeared to be original to the building. Multiple layers were not observed in 
any of the sampling locations. 

SWA collected a minimum of2 grams per suspect materials sample which were then 
placed into labeled individual sealed containers for transport to the laboratory. 

EMSL Analytical, Inc. (EMSL) of Westmont, New Jersey, a fully accredited analytical 
laboratory, analyzed the bulk samples for the first two samples batches while Contest 
Analytical Laboratory of East Longmeadow, Massachusetts, analyzed the third sample 
batch. Both laboratories uti lize EPA's SW-846 Method 3540C/8082 SOXHLET 
Extraction. (See attached results). 

Results ranged from <1 ppm to 120,000 ppm. Materials that exceeded the EPA limit of 
50 ppm for PCBs included interior and exterior door caulking, fa9ade caulking, 
expansion joint caulking, vent caulking, and caulking at the interface of structural steel 
and masonry construction. Additionally, PCBs concentrations of 1 ppm but less than 50 
ppm were measured in window caulking. Where PCBs are present between 1-50 ppm, 
they may be regulated if the PCBs content is related to contamination from another PCBs 
material that had be present in a concentration exceeding 50 ppm. 

Tables l summarizes the resu lts of all PCBs sampling of caulks and window glazing 
compound conducted at Leominster High School. Laboratory results are included as 
Appendix A. 

Table 1 • Results of PCBs Analysis - Caulk 

Type of Material Location 

Ori2inal 1961 Building 

Window glazing On exterior windows throughout building 
compound 

Black window caulking On interior side of windows - patch areas in 
A-Wing where window repair occurred 
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Table 1 • Results of PCBs Analysis -Caulk 

Type of Material Location 

Beige door caulking Throughout exterior 

Gray vent caulk in~ Exterior vents of building 

Window caulking Exterior windows 

Caulking at fa9ade At stone fa9ade on exterior of gym and 
auditorium 

Caulking at structural Throughout interior interface with steel 
steel beams and columns and block 

Expansion joint caulking Throughout building 

Gray interior window Scattered throughout building 
caulking 

Interior door caulking Throughout building 

BID Wings and 1976 
section of A/C Win~s 

Tan expansion joint Throughout wings 
caulking 

Beige door caulking Throughout wings 

Gray window caulking On exterior windows throughout wings 

Column caulking Throughout wings 

1990 CTE Buildin~ 

Black window caulking On interior windows in admin. area 
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Sample 
Number 

06A 

08A 

09A, lOA 

I lA, 12A 

13A, 19A 

058, 14A, 
l5A 

See Note I 
below 

16A 

C-03A 

17A, 18A 

05C, 21A, 
C-02A 

See Note I 
below 

06B, 22A, 
C-OlA, 
C05A 

See Note I 
below 

07A 

20A, C04A 

See Note 1 
below 

028 

020312-01 

020312-02 

See Note 2 
below 
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Table 1 • Results of PCBs Analysis -Caulk 

Type of Material Location PCB* Content Sample 
(ppm) Number 

Black door caulking On exterior doors throu<>hout buildin.g < I 03A 

Tan expansion joint Throughout building < I 05A 
caulking 

* Aroclor 1254 was the prominent PCBs congener detected in the analysis, while Aroclor 
1260 was also detected in samples I OA, IIA, 12A, and 19A. 

Note 1: For the expansion joint caulking in the original 1961 bu ilding and the tan 
expansion joint caulking, beige door caulking, and co lumn caulking in the B/D wing, 
initial analysis by EMSL could not establish a PCB detection limit below one part per 
million. Using a special "clean-up" procedure, Contest Analytical re-analyzed samples 
from the exact same locations and determined a PCB detection limit of less than one part 
per million. 

Note 2: Initial analysis of the black caulking indicated a PCB concentration of 1.2 ppm. 
Given that the material was installed in 1990 during the construction of the building, it 
was assumed that the detected PCB concentration may have been based on a sampling or 
laboratory error. Analysis oftwo additional samples indicated PCB concentrations of 
less than one ppm. 

1.2 Sampling of Air 
Air sampling for PCBs was conducted during school vacation week on February 24, 
20 II , and on May 25, 20 I I. SWA conducted the sampling according to the EPA 
protocol established in Method TO-I OA. This method utilizes low volume Polyurethane 
Foam (PUF) sampling followed by Gas Chromatographic/Multi-Detector Detection 
(GC/MD). The low volume sample pumps were calibrated 3.0 liter of air per minute 
(lpm) on the May 25 sampling date and at 4.0 Jpm on the February 24 sampling date and 
placed at four to five feet from the ground for an approximately 6-7 hour sampling 
period. SWA applied distinct sample numbers to each sample and recorded the number, 
location, sampling times and flow rates on a field form. On completion ofthe sampling, 
the samples were appropriately packaged and delivered using appropriate chain-of­
custody to qualified analytical laboratories fo r analysis. EMSL Analytical conducted the 
analysis of the samples collected on February 24, 201 1, wh ile Contest Analytical 
conducted the analysis of the samples collected on May 25,201 1. 

On the date of the initial sampl ing, Absolute Environmental, Inc. (Absolute) of Salem, 
New Hampshire, assisted SWA with removing small amounts of caulking within 
contained work areas. They utilized polyethylene sheeting sealed with duct tape to 
enclose the area of work, and made an opening into the area that was covered with a 
polyethylene flap. Negative pressure was established in the work area relative to 
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adjacent spaces to draw air into the work area utilizing air filtration devices equipped 
with High Efficiency Particulate Air (HEPA) filters. The AFDs were vented to the 
outside. 

Air sample locations were selected to assure a cross-section of different areas were 
sampled on both levels of the school. They included an exterior control sample as well 
as other locations distributed throughout the school. The sample collected in E-Wing 
was with in the work area that Absolute established and where approximately I 0 linear 
feet of caulk was removed as well as small portions of brick and concrete block. This 
was performed to determine if elevated PCBs would be observed in c lose proximity of 
areas where PCBs caulk was removed and disturbed. 

Results of air sample analysis are summarized in Tables 2A and 28 below. Laboratory 
data sheets are included in Appendix B. 

Table 2A • Results of PCBs Analysis - Air Samples 
February 24, 2011 

Sample Sampling Volume 
No. Date Period (liters) Description/Location 

I. 02/24/ 11 7:02am 1,412 Exterior control sample, outside 
to main kitchen at rear of school 

12:55 pm 

2. 02/24/ 11 7:24am 1,788 F-Wing, Room 411 
to 

2:51pm 

3. 02/24/ 11 7:29am 1,744 A-Wing, Conference room in main 
to administration, lower level 

2:45pm 

4. 02/24/1 1 8:08 am 1,640 B-Wing, Room 162, lower level 
to 

2:58pm 

5. 02/24/1 1 8:31am 1,600 Main cafeteria, upper level 
to 

3:1 I pm 

6. 02/24/ 11 8:50am 1,488 E-Wing, Hallway outside room E-
to 302, upper level, inside work area 

3:02pm where caulk removal and 
brick/block sampling conducted 

* Aroclor 1254 was the PCBs congener detected in the sample. 
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Table 28 • Results of PCBs Analysis - Air Samples 
May 25,201 1 

Sample Sampling Volume PCBs Result 
No. Date Period (liters) Description/Location (ng/m3

) 

I. 05/25/ 11 2:50pm 924 A-Wing, Conference room in main 47 
to administration, lower level 

7:58pm 

2. 05/25/ 11 2:59pm 918 8-Wing, Room 162, lower level ND 
to 

8:05pm 

3. 05/25/ 11 3:08pm 918 F-Wing, Room 411 35 
to 

8:14pm 

4 . 05/25/ 1 1 3:24pm 903 E-Wing, Hallway outside room E- 150 
to 302 

8:25pm 

5. 05/25/ 11 3:29pm 906 Exterior control sample, outside NO 
to main kitchen at rear of school 

8:31pm 

EPA has calculated a "reference dose" of 20 nanograms PCB per kilogram of body 
weight per day that they've calculated will not cause harm. In turn, they established air 
concentrations for school environments that should keep exposures below the reference 
dose. Assuming a background of no significant PCB contamination in bui lding 
materials, an airborne concentration of 600 ng/m3 for high school students, aged 15 years 
to less than 19 years old, should assure exposure is not above the reference dose. For 
adults 19 years and older, a concentration below 450 ng/m3 is considered acceptable. 

In five of the s ix air samples collected on February 24, 20 11, no PCBs were detected 
above the level of detection of the sampling method, 56-71 nanograms per cubic meter of 
air (ng!m\ Only in sample 6, collected within the work area where caulk was removed, 
was a detectable concentration observed. In this area, the detected PCBs concentration 
was 570 ng/m3

. Although the measured concentrations of PCBs were above than the 
EPA acceptable levels for adults (but slightly lower than the concentration acceptable for 
high school students) in this location, it is likely caused by the disturbance of PCBs caulk 
immediately adjacent to the sample. 

On May 25, 20 II , analysis was conducted for PCBs homo logs. Results indicate the 
concentration of one of the interior samples was below the detection limit of the sampling 
method while concentrations in the three remaining locations ranged from 35-150 ng/m3

. 

These results are well below EPA standards related to acceptable PCBs in air for all 
populations. 
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1.3 Sampling of Substrates 
On June 6-9, and October 5, 20 11 , we collected samples of concrete and brick substrates 
that abut PCBs-containing caulk joints. We collected the samples using protocol 
established by the Region I, EPA-New England Draft Standard Operating Procedure for 
Sampling Concrete in the Field. We collected one-half inch from joints containing caulk 
and at varying distances from the joints to determine if PCBs leaching had occurred into 
the adjacent substrates. 

Samples were collected into both brick and concrete block using a carbide drill bit 
attached to a rotary impact hammer drill to obtain a minimum of two gram sample for 
analysis. The resulting powdered brick and concrete block debris were collected into 
individual g lass leak-tight sample containers. The samples were labeled and the sample 
number and description were recorded onto a field data sheet and delivered using 
appropriate chain-of-custody to either Contest Analytical Laboratory or Netlab of North 
Providence, Rhode Island, for analysis. The laboratories analyzed the samples for PCBs 
content using Method 3540C/8082 as detailed in Tables 3A and 38 below. 

Table 3A • Results of PCBs Analysis - Concrete block 

Sample Number Location 

CB060611-0IA Hallway at F-411, Yz'' from caulk joint 

CB060611-0IB Hallway at F -411, 8" from caulk joint 

CB06061 1-0IC Hallway at F -411 , 16" from caulk joint on 
adjacent block 

CB06061 1-02A Lower hallway near boiler room, Yz" from 
caulk joint 

CB060611-02B Lower hallway near boiler room, 8" from 
caulk joint 

CB060611-02C Lower hallway near boiler room, 16" from 
caulk joint on adjacent block 

CB 100511-01 Lower hallway near Boiler Room, 36" 
from caulk joint on adjacent block 

CB060611-03A Hallway at E-311, 1/2" from caulkjoint 

CB060611-03B Hallway at E-311, 8" from caulkjoint 

CB060611 -03C Hallway at E-31 I, 16" from caulk joint on 
adjacent block 

CB 100511-02 Hallway at E-311, 36" from caulk joint on 
adjacent block 

CB0606 11-04A In Room C-234, W' from caulk joint 

CB060611-04B In Room C-234, 8" from caulk joint 

CB060611-04C In Room C-234, 16" from caulk joint on 
adjacent block 
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Table 3A • Results of PCBs Analysis - Concrete block 

Sample Number Location PCBs* Content (ppm) 

C810051 1-03 In Room C-234, 36" from caulk joint on <I 
adjacent block 

Table 3B • Results of PCBs Analysis - Brick 

Sample Number Location PCBs* Content (ppm) 

8060911-0 IA Exterior in senior courtyard, W' from caulk 90 
joint 

8060911-0IB Exterior in senior courtyard, 4" from caulk < I 
joint 

B060911-02A Exterior behind auditorium, W' from caulk 1.5 
joint 

8060911-028 Exterior behind auditorium, 4" from caulk <I 
joint 

8060911-03A Interior hallway by room C-213, W' from 42 
caulkjoint 

8060911-038 Interior hallway by room C-213, 4" from 1.2 
caulk joint 

8 I 00511-01 Interior hallway in upper E-wing hallway, <1 
8" from caulkjoint(see Note I below) 

Note I: When re-sampling interior brick, access was blocked to room C-213 where previous sampling had 
occurred. A like location was selected in the E-wing hallway to duplicate this location. 

* Aroclor 1254 was the PCBs congener detected in the samples. 

Sampling results indicate that PCB concentrations in concrete block directly adjacent to 
caulk joints typically are substantially greater than those concentrations measured eight 
and 16 inches from the joint. This appears ind icative of leaching of PCBs into the 
substrate, primarily directly adjacent to the joint. Sampling at 36 inches from caulk joints 
in the three locations where PCBs contents exceeded one ppm at 16 inches from joints 
indicate results below one ppm in two of three samples and at 1.05 ppm in a third 
location. These results indicate leaching of PCBs into concrete block is negligible at 36 
inches from joints. 

For brick samples, PCBs concentrations immediately adjacent to the caulk joints ranged 
from I .5 to 90 ppm, while four inches from caulk joints, two of the three samples 
indicated PCBs concentrations below one ppm with a third sample of interior brick 
resulting in I .2 ppm. Sampling of a similar location of interior brick 8 inches from a 
caulk joint indicated a PCBs concentration below one ppm. This demonstrates minimal 
leaching of PCBs into brick, primarily with in the first one-half inch from j oints. 
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1.4 Sampling of Soil 
On June 4, 20 II , we collected samples of soil at the drip line (18" from the edge) for the. 
1961 building. Sampling was collected of the top three inches of soil at each location. 
On September 28 and October 5, 2011, additional sampling was conducted of soil at the 
drip line from three to six inch depth and at three feet from the building edge of the top 
three inches of soi l. Soil was placed into individual glass sample jars that were labeled 
with sample numbers and descriptions marked on corresponding chain-of-custody forms. 
Samples were delivered to either Contest Analytical or Netlab for analysis for PCBs 
content using Method 3540C/8082 as detai led in Table 4 below. 

Table 4 • Results of PCBs Analysis - Soil 

Sample Number Location 

S0604ll -Ol 1.5 feet from building behind auditorium at 
facade joint - 0-3" depth 

S092811 -01 1.5 feet from building behind auditorium at 
facade joint - 3-6" depth 

SIOOSII-01 3 feet from building behind auditorium at 
facade joint- 3-6" depth 

S060411 -02 1.5 feet from building behind work-out 
room at expansion joint- 0-3" depth 

S0928ll -02 1.5 feet from building behind work-out 
room at expansion ioint- 3-6" depth 

S0604ll -03 1.5 feet from building at metal shop below 
window caulk - 0-3" depth 

S092811 -03 1.5 feet from building at metal shop below 
window caulk- 3-6" depth 

S0604 1l-04 1.5 feet from building in senior courtyard 
at vent- 0-3" depth 

S092811-04 1.5 feet from building in senior courtyard 
at vent- 3-6" depth 

S0604II-05 1.5 feet from building outside room A-Ill 
at expansion joint- 0-3" depth 

Sl00511-02 3 feet from building outside room A-Ill at 
expansion joint- 0-3" depth 

S0604II-06 1.5 feet from building outside of room A-
127 at vent- 0-3" depth 

S0928I I-05 1.5 feet from building outside of room A-
127 at vent- 3-6" depth 

S I00511-03 3 feet from building outside of room A-127 
at vent- 0-3" depth 

S0604II-07 1.5 feet from building outside of room E-
242 at expansion joint- 0-3" depth 
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Table 4 • Results of PCBs Analysis- Soil 

Sample Number Location PCBs* Content (ppm} 

S092811 -06 1.5 feet from building outside of room E- 1.56 
242 at expansion joint- 3-6" depth 

SI00511 -04 3 feet from building outside of room E-242 <I 
at expansion joint- 0-3" depth 

Concentrations of PCBs in four of the seven samples collected at the drip line, 
approximately 1.5 feet from the building sl ightly exceeded the EPA limit of one ppm for 
PCBs in so ils, while the PCBs content of three of the samples was less than one ppm. 
The average PCBs concentration of the seven samples was 1.5 ppm. 

Follow-up sampling was conducted to determine if PCBs concentrations exceed one ppm 
below the top three inches of soi l and beyond the building's dripline. Sampling of soil at 
the dripline was conducted in the soil from three to six inches in depth. Four of these six 
samples had PCBs concentrations below one ppm two samples slightly exceeded one 
ppm, at 1.13 ppm and 1.56 ppm, respectively. The average of these samples is 0. 71 ppm, 
below one ppm. Four samples were also collected of the top three inches of soil three 
feet from the edge of the building. The PCBs concentrations of al l samples were less 
than one ppm. 

Based on these results, PCBs in soils above the one ppm threshold are limited to the top 
six inches of soil within three feet ofthe building edge. 

1.5 Wipe Sampling 
In Table 5 below, SWA has listed results of sterile wipe testing on PCB-contaminated 
masonry materials, including the locations where the materials were tested, the analytical 
result, and the corresponding bulk sample reference numbers. Before the sampling was 
conducted, Atlantic Coastal Construction had removed a small amount of caulking, 
cleaned the substrate using appropriate tools, and then applied a variety of encapsu lants 
as part of"pilot testing". Sample locations li sted in bold font indicated PCBs in 
concentration greater than I Jlg/l 00 cm2

. 

Table 5 • Results of PCBs Analysis -Wipe samples 

Sample Number Material/Location 

October 13, 2011 Concrete Block/ 1n Auditorium Store 
Room 

Wl01311-0IA Polyguard. at caulk joint 

WJOJ311-0IB Polyguard 6", from caulk joint 

Wl01311 -02A Sika 62 Tan, at caulk joint 
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Table 5 • Results of PCBs Analysis- Wipe samples 

Sample Number MateriaVLocation PCBs* Content 
(J.lg/100 cm2

) 

Wl01311-02B Sika 62 Tan, 6" from caulk joint 0.70 

W IOI311-03A Sika 62 Gray, at caulk joint 2.95 

W I 013I I -03B Sika 62 Gray, 6" from caulk joint 0.71 

Wl0131l-04A Rustoleum, at caulk joint 2.10 

W I 0131 1-048 Rustoleum, 6" from caulk joint 0.67 

WIOI3ll -05A Tremco, at caulk joint 5.37 

W IOJ3II-05B Tremco, 6" from caulk joint 1.50 

October 17, 20 II Brick/Exterior of Auditorium 

W IOI711-0IA Tremco, at caulk joint 2.93 

WJOJ711 -0IB Tremco, 6" from caulk joint <I 

WIOI711-02A Rustoleum, at caulk joint 3.16 

Wl017ll -02B Rustoleum, 6" from caulk joint < I 

Sampling was conducted within the actual cau lk seam as well as on wall surfaces 
approximately six inches from the seam. Sterile gauze pads were wiped over a measured 
100 square centimeter of sampling surface and placed into individuall y sealed containers. 
The sample containers were appropriately labeled, chain-of-custody forms completed for 
delivery to Netlab. 

Results were compared to the EPA standard for schools in wipe samples of 1 11gll 00 cm2
• 

In each case, sampling within the caulk seams indicted results that exceeded this 
standard. For sampling of wall surfaces six inches from seams, resu lts were less than this 
concentration with the exception of the Tremco product, which indicated a result of 1.5 
11gll 00 cm2

• 
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2.0 REGULATIONS, PERMITS & QUALIFICATIONS 
The remediation contractor shall be responsible for obtaining all necessary permits fo r 
removal and disposal of all ?CBs-contaminated materials at Leominster High School. 
The cost for the necessary permits shall be included in the contractor' s submittal to the 
City of Leominster. It shall be the contractor's responsibility to adhere to all applicable 
federal, state and local rules and regulations, which may include those of the EPA, the 
Massachusetts Department of Environmental Protection (MA DEP), the U.S. 
Occupational Safety and Health Administration (OSHA) and the Leominster Fire 
Department. 

The contractor shall conform to all stipulations and permits identified in the contract bid 
documents, including any conditions set forth in the EPA approval. Where a conflict 
arises between regulations, the contractor shall adhere to the most stringent regulation. 

2.1 Work Procedures 
The contractor shall prepare written work and health and safety plans. The work plan 
shall be prepared and submitted both to the EPA as well as to the Leominster Public 
Schools. Consideration should be given to the protection of workers, other contractors, 
school and city employees and visitors, from PCBs in any and all forms. Work procedure 
plans shall address the following at a minimum: 

• Air monitoring to be conducted by the contractor with the establishment of 
appropriate action levels. Where action levels are exceeded, the plan shall 
include provisions for work stoppage and adjusted work practices and engineering 
controls to assure action levels do not continue to be exceeded; 

• Engineering controls and work practices that will ensure that PCBs will not be 
released from the work area and will protect workers health and safety with in the 
work area; 

• Workers' protective cloth ing and equipment, and workers' safe work practices in 
work areas; such as the exclusion of eating, drinking, and smoking, whi le in work 
areas; 

• Proper construction, placement and use of decontamination facilities for workers 
and others who enter work areas; 

• The posting of appropriate warning signs at all entrances to each work area; 

• Removal and waste disposal methods; 

• End of work shift cleaning and storage practices, and plans to securely cover any 
window or door openings at the end of the day; 

• Contingency plans addressing possible contamination inside or outside the work 
areas; 
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• Identification ofwaste disposa l site(s); and 

• Supervision of work at all times by a competent person. 

2.2 Training & Certification 
Personne l involved in remed iation activities shall have all requ ired training, medical 
certifications and respirator fit testing as specified by OSHA. A competent person 
representing the contractor must be on site at all times during remediation work. 
Contractor must have completed a Hazards Communication Program in conformance 
with 29 CFR 1926.59. 

2.3 Contractor Qualifications 
The contractor must meet the following minimum requirements: 

• Documented experience in the remediation and proper disposal of PCBs­
contaminated materials 

• Have the resources (staff, materials, equipment, etc .) to complete the scope of 
work 

• Have a written health and safety program that addresses the cleanup of hazardous 
materials 

• An understanding of federal TSCA regulations 

2.4 Fire Safety & Emergency Action Plans 
The contractor shall have on site, fire safety and emergency action plans. These plans 
shall include the following at a minimum: 

• Emergency escape procedures and routes 

• The duties of a ll personnel during emergencies 

• A listing of all workplace hazards associated with remediation work 

• Contact names and numbers 
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3.0 SCOPE OF WORK 

3.1 Scope of Work 
This scope of work addresses the removal and proper disposal of PCB-contaminated 
caulking materials in the original ( 1961) building of Leominster High School. All 
caulking with PCB concentrations of greater than 50 ppm and porous fiber board abutting 
caulk shall be removed for proper disposal by a qualified remediation contractor. 
Window caulking containing between 1-50 ppm will also be removed and disposed as by 
a qualified remediation contractor. Additionally, any non-porous surfaces that may have 
become contaminated by the abutting PCBs caulk shall be appropriately cleaned to the 
acceptance criteria of I J..tg/100 cm2

. 

An encapsulant shall be applied to porous brick (except at windows) and concrete block 
abutting caulk joints to assure a barrier is created between the substrate and building 
occupants. The encapsulant shall be applied within the caulk seam after all caulk and 
fiber board has been removed, surfaces appropriately cleaned of all cau lk residue, and 
Capsur has been applied to further remediate any residual caulk. For concrete block, all 
surfaces within 36 inches of cau lk seams shall be encapsulated. For brick, all surfaces 
within 8 inches of caulk seams shall be encapsulated. All remediation activities shall 
comply with EPA TSCA requirements to protect the environment and public health. All 
materials shall be disposed of in a manner to meet all federa l and state regulatory 
requirements. 

Table 6 presents a summary of the materials to be abated and their locations. Quantities 
are shown in linear feet (If). 

Table 6 • Locations of PCB-Containing Caulking and Surfaces for Encapsulation 

Location Material 

A & C Wings 

Classrooms, corridors, Caulking at structural 
offices, bathrooms, columns, doors, and 
storage areas, transformer expansion joints abutting 
room, and boiler room concrete block 

Corridors and bathrooms Caulking at structural 
columns, doors, and 
expansion joints abutting 
glazed tile 
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Table 6 • Locations of PCB..Containing Caulking and Surfaces for Encapsulation 

Location Material 

Corridors Caulking at structura l 
columns, doors, and 
expansion joints abutting 
brick 

EWing 

Auditorium Wall caulking at 
projector room abutting 
brick 

Auditorium Door caulking abutting 
brick 

Classrooms, corridors, Caulking at structural 
storage rooms, cafeteria, columns, doors, and 

kitchen, teacher's lounge, expansion joints abutting 
gym and locker rooms concrete block 

Corridors, kitchen, Caulking at structural 
bathrooms and locker columns, doors, and 
rooms expansion joints abutting 

glazed tile 

Gym hall, cafeteria, and Caulking at structural 
corridors columns, doors, and 

expansion joints abutting 
brick 

Corridors from C to E Caulking at structural 
Wing columns and expansion 

joints abutting concrete 
block 

Corridors from C to E Caulking at structural 
Wing columns and expansion 

joints abutting glazed ti le 

FWing 

C lassrooms, corridors, Caulking at structural 
storage rooms, restrooms columns and expansion 

joints abutting concrete 
block 

Corridors and restrooms Caulking at structural 
columns, doors and 
expansion joints abutting 
glazed tile 
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Table 6 • Locations of PCB-Containing Caulking and Surfaces for Encapsulation 

Location Material Estimated Caulk Estimated Quantity of 
Seam Quantity Surface for 

Encapsulation 

Exterior 

Windows Window frame caulk 1,850 If A 
abutting brick 

Exterior gymnasium and Wall caulking at 850lf 570 sf (brick) 
auditorium decorative fa~ade 

abutting brick 425 sf(concrete/stone) 

Exterior Door caulking abutting 220lf ISO sf 
brick 

Exterior Vent caulking abutting 100 If 70 sf 
brick 

The estimated total surface area of concrete block slated for encapsulation is 21 ,625 
square feet. The estimated total surface area of brick s lated for encapsulation is 829 
square feet. The estimated total surface area of concrete/stone decorative fa9ade for 
encapsulation is 425 square feet. The estimated amount of all caulk is I 0,414 linear feet. 
All seams will require the application of encapsulant. Two coats of encapsulation shall 
be applied on all surfaces, while three coats of encapsulant shall be applied within caulk 
seams. 

3.2 Work Sequencing 
The work sequence should consist of the following: 

• Preparation and containment of work areas 

• Caulking removal 

• Caulking disposal 

• Decontamination of masonry, glazed tile, and metal surfaces 

• Visual inspection 

• Confirmatory surface sampling 

The contractor shall be responsible for supplying all necessary labor, materials, and 
equipment in order to complete this scope of work. The work will not be considered 
complete until final visual inspection and testing results have been obtained and 
documentation of waste disposal has been submined to the City of Leominster. 
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3.3 Schedule 
Remediation activities shall be performed according to the schedule set forth by the City 
of Leominster. Scheduling should take into account the activities of other contractors 
that will be on site. Remediation is expected to be conducted during daytime hours 
beginning in Fall, 20 I I and completed by Summer, 2013, according to the project 
phasing schedule. All work conducted under this plan shall be performed during school 
vacations or in portions of the building which are under active construction and not 
occupied by students or any school personnel. 

Phasing details include: 

1. Phase 2: 20 II Fall Semester - No PCB work 
2. Phase 3: 20 12 Spring Semester - A and C Wing Classrooms, except 

Science Rooms 
3. Phase 4: 2012 Summer Semester - Locker Room and Gymnasium, Art 

Rooms and additional portions of A and C Wings and corridors 
4. Phase 5: 2012 Fall Semester- No PCB work 
5. Phase 6: 2013 Spring Semester - Administration, "C" Rooms and Science 

Labs 
6. Phase 7: 2013 Summer Semester- Cafeteria and Kitchen 
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4.0 SITE PREPARATION 

4. 1 Work Area Isolation 
Warning tape and signs clearly demarcating exclusion zones must be displayed at all 
times by the contractor. Exclusion zones shall be off limits to unauthorized personnel at 
all times. 

For interior and exterior work for all locations where caulk contains PCBs greater than 50 
ppm, Contractor shall establish full containment enc losure using 6-mil polyethylene 
sheeting sealed with duct tape . For interior work at caulk seams, containment shall 
include mini-enclosures at caulk seams to minimize floor area to be cleaned. Secondary 
primary enclosure shall be established using 6-mil polyethylene sheeting barriers to 
enclose work zones with access to the work zone via a decontamination faci lity. 
Establish sufficient negative pressure (0.2 inches water column) using air filtration 
devices equipped with HEPA filtration. Only access work areas through one-stage 
decontamination facility. 

4.2 Waste Containers 
The contractor shall be responsible to obtain and place on site, the appropriate PCBs 
waste containers. Placement of waste containers shall be coordinated with the general 
contractor. The waste containers shall be clearly marked according to 40 CFR Part 
761.40 as accepting PCBs waste only and shall be kept secure so that no other waste is 
accidentally co-mingled with PCBs waste. 
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5.0 REMOVAL PROCEDURES 
In any instance where the caulking is also an ACM, removal and disposal shall be 
performed according to all applicable regulations for mixed waste. Vent and door 
caulking at the site are ACM. 

5. 1 Caulking Removal 
Caulking shall be removed using the following procedures: 

• Without causing damage to bui lding finishes and construction materials, use hand 
or power tools to scrape, chisel, or otherwise remove cau lking from all locations 
outlined in section 3. I of this work plan to the point where no visible caulking 
remains. Fiber board is present at joints for steel columns and expansion joints. 
The fiber board and other porous filler material at caulking locations shall also be 
completely removed from each location. Residual caulking remaining on 
masonry and metal surfaces shall also be removed by scraping, wire brushing, or 
other appropriate methods to completely remove caulk from the substrate without 
damaging it. A low pressure hand sprayer shall be used to wet materials and keep 
dust levels to a minimum. 

• Where cau lk abuts slate window s ills inside the building, remove sills and bring 
to a remote fully-conta ined work area. Completely remove caulk from sill and 
appropriate clean, per 5.2 below. Sills to be re-installed by general contractor 
after wipe sampling is conducted to confirm PCB levels are less than I f..lg/1 00 
cm2

• In Phase I, approximately 656 linear feet of sills are present which will 
require decontamination of approximately one square foot of area per I 6 linear 
feet of sil l. Thus, approximately 41 square feet of surfaces in Phase I will require 
decontamination with additional material in later phases. 

• Per project demolition plans, where CMU walls are being demoli shed and they 
abut PCB caulk, saw-cut and remove wall three feet from caulk joint. Package 
and dispose of wall section within three feet of cau lk joint as PCB remediation 
waste. 

• Where demolition plans require exterior fa9ade section to be removed at 
aud itorium, package and dispose of concrete/stone section for disposal as PCB 
remediation waste. 

• Use a HEPA filter vacuum to clean up dust and residue. Wet wiping methods 
may also be used. 

• Place all waste in appropriately lined and labeled 55-gallon drums for transport to 
the waste disposal site. 
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5.2 Cleaning of Adjacent Surfaces 
Any metal vents, door frames, columns, g lazed tile, concrete block, brick, and like 
surfaces that have PCB-contaminated caulking on them or abutting them shall be 
decontaminated before re-use or disposal. Decontamination will be conducted in the 
following manner: 

• Use hand and power too ls equipped with wire brush or similar attachment, as 
necessary, to scrape, chisel, or grind caulking from non-porous surfaces. Assure 
removal method does not damage any substrate to remain. 

• Clean surfaces with a water-based solvent such as Capsur by Integrated 
Industries, or approved equal. No v is ible caulking or related residue shall remain 
at the completion of the cleaning process. 

• Used cloths that are used in the cleaning process and liquid wastes shall be 
collected and disposed of as TCA/RCRA waste. 

• Engineering controls and personal protective equipment, including respiratory 
protection must be employed to prevent spread of contaminants from the work 
area and to protect workers. 

5.3 Final Cleaning 
All surfaces within the work area, including polyethylene sheeting, shall be thoroughly 
cleaned using a combination of wet wiping and HEPA vacuum until a level of no visible 
debris is achieved. 

When cleaning is complete, a visual inspection and confirmatory wipe sampling will be 
conducted per Section 7 ofthis work plan. 

5.4 Soils Removal 
Testing of soils around the 1961 building indicated PCBs concentrations of less than one 
to 2.9 ppm in the top three inches of soil within 1.5 feet ofthe bui lding. Initial sampling 
indicated PCBs concentrations below one ppm in so ils at 3 feet from the building and in 
the s ix of seven samples collected 1.5 feet from the building from three to six inch depth. 

Based on these results, in all non-paved locations abutting the 1961 building, Contractor 
shall remove the top six inches of soil from the edge of the building to a point three linear 
feet from the edge of the building and package and di spose of it as PCB remediation 
waste. Upon completion of soils removal, random soil sampling approximately every 20 
linear feet shall be collected from six to nine inch depth. Additional soils removal will 
only be necessary if sample resu lts indicate PCBs concentrations exceeding one ppm. 
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6.0 MATERIAL STORAGE, HANDLING AND DIPOSAL 

6. 1 Waste Materials Handling 
All PCBs bulk product waste shall be removed intact, to the extent possible. PCB bulk 
product waste shall include all removed caulks, fiber board within caulk seams, metal 
louvers and any other component slated for removal abutting and contaminated by caulk. 
The contractor shall remove materials in such a way as to minimize breakage and to 
avoid them from becoming friable. Once removed, these materials shall be placed into 6-
mil polyethylene disposal bags (for PCB waste on ly) or wrapped in two layers of 6-mil 
polyethy lene and transported to a lined container on site by the end of the work shift. For 
temporary storage, PCB waste may also be placed into lined fiber drums for transport to 
lined container by the end of the work shift. Any temporary bags or drums shall be 
placed on poly sheeting to prevent spillage onto floors or ground. All containers holding 
PCB waste shall be clearly marked as such per 40 CFR 76 1.40. 

The poly sheeting shall also be packaged as PCB remediation waste at the end of the 
work shift. Personal protective equipment used by workers shall be discarded as PCB 
remediation waste at the end of the work shift as well. 

6.2 Disposal 
Contractor shall dispose of all waste in accordance with all applicable federal and state 
regulations. Waste shall be transported to a facility licensed to receive and retain PCB 
bulk product waste or PCB remediation waste, as applicable, per 40 CFR 76 1.61 and 
761 .62. Contractor shall also provide documentation proving that the selected landfill is 
ab le to receive PCB waste according to these regulations. Contractor shall supply the 
C ity of Leominster with all waste manifests at the completion of the project. Copies of 
all manifests shall a lso be provided to the EPA as part of the fina l report. 

All PCB waste shall be stored according to EPA TSCA regulations and shall be kept 
separate from all other waste produced by the contractor and any other waste produced 
by other contractors on site. Compliance with 40 CFR 76 1.40 and 76 1.65 for storage and 
marking of containers must be adhered to by the contractor. 
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7.0 POST-REMEDIATION CLEARANCE PROCEDURES 
Prior to the completion of the project, post-remediation sampling will be conducted in 
order to verify compliance with performance criteria. 

7. 1 Visual Inspection 
Decontaminated areas will be inspected by Owner's Environmental Consultant for any 
visible dust and debris and to appropriately determine that all PCBs material has been 
successfully removed. If any PCBs material or visible dust and debris remains on any 
surface, the contractor will be required to re-clean until satisfactory results are obtained. 

7.2 Substrate Encapsulation 
Test results of substrates have indicated that PCBs may have leached into substrates 
abutting PCBs caulking. Thus, complete removal of PCBs from the concrete block (and 
possibly other substrates) is not possible without actually removing portions of the block. 
Based on an estimated quantity of 2 I ,625 square feet of contaminated brick (assuming 
approximately 8" from caulking joints), concrete/stone fa9ade, and concrete block 
(assuming approximately 36" from caulking joints), the estimated cost to remove and 
replace these materials is estimated at $1.45-1.72 million. Because of the extraordinary 
costs to perform the removal and replacement of these materials, encapsulation of these 
materials is the proposed temporary remediation solution. Further, air testing in the 
building has indicated low background concentrations of PCBs in air, even with the 
caulking present. 

At the completion of PCBs removal and cleaning, Contractor shall apply an encapsulant 
sufficient to provide a barrier over the brick and concrete block such that PCBs 
concentrations on the surface are equal of less than the clearance standard in 7.3 below. 
Once the encapsulant has cured, apply additional coatings, as necessary, to the surface to 
assure the clearance standard is achieved. The encapsulation shall include all surfaces 
within each caulk joint. Additionally, the surface of all adjacent concrete block within 36 
inches of each caulk seam shall be coated with encapsulant. Because analysis of brick 
has indicated minimal leaching into this substrate, encapsulant of 8" of brick adjacent to 
caulk joints shall be conducted to assure a minimum of one brick length is encapsulated. 
A minimum of two coats of encapsulant is required on all surfaces with a minimum of 
three coats of encapsulant within caulk seams. 

7.3 Wipe Sampling 
The Owner's independent Environmental Consultant will perform representative wipe 
sampling of each type of masonry substrate from which caulk is removed and where 
encapsulation is conducted, including brick, concrete block, and concrete/stone fayade. 
Non-porous surfaces abutting caulk to be removed include metal columns. Wipe 
sampling shall be conducted on these metal surfaces at the completion of 
decontamination procedures. One sample shall be collected for every I ,000 square feet 
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of substrate of encapsulated surfaces on concrete block, brick, and concrete/stone. Based 
on the square footage of encapsulated materials, this will require collection of 
approximately 25 samples. Decontaminated metal and glazed tile within three inches of 
caulk seams and slate window sills shall be sampled for every I 0% of surface area. A 
minimum of three samples per substrate shall be collected in a randomly selected 
manner. Add itionally. within caulk seams and on metal surfaces abutting seams, one 
wipe sample sha ll be collected for every 200 linear feet of substrate. Based on 
approximately I 0,000 linear feet of caulk seam, this will require approximately 50 
samples of brick and block at seams. Based on approximately 2,000 square feet of metal 
components and glazed tile surface area to be decontaminated, 200 samples on cleaned 
metal components and glazed tile abutting caulk seams will be necessary. 

To verify appropriate clean-up techniques were employed for the work, a minimum of 
two wipe samples shall be conducted in each primary containment work zone outside of 
mini-enclosure barriers. Samples shall typically be collected on floors or other horizontal 
surface proximate to containment barriers. A diagram detailing sample locations will be 
provided to EPA during the course of the work for each phase. 

Wipe samples will be submitted to a laboratory for analysis using EPA method 
3540C/8082 and must achieve results of I ~g/1 00 cm2 or less for nonporous surfaces that 
are cleaned of PCBs contamination and where porous surfaces are encapsulated. 

7.4 Air Monitoring 
At the completion of the work for each phase and before non-authorized personnel are 
permitted to enter interior work areas, the Owner' s Environmental Consultant shall 
collect air samples to determine concentrations of PCB homologues. A minimum of one 
air sample per interior primary containment work zone shall be conducted. The 
acceptable concentration for samples shall be 450 nanograms of PCBs per cubic meter of 
air ( 450 ng!m\ 

Recleaning within the work zone, including the use of wet wiping techniques and 
vacuuming of surfaces using HEPA-equipped vacuums and filtering of air utilizing 
HEPA-equipped air-filtration devices shall be required of the contractor in the event 
elevated air concentrations are observed. 

8.0 PROJECT CLOSE-OUT 
At the completion of the project the contractor shall be responsible to remove, from the 
s ite, all equipment and materials used in the project and all waste generated during the 
project. The contractor wi ll also be responsible to repair any damage to the building or 
other site components caused by the remediation work. 

The project wi ll be considered completed when the criteria listed above are met, 
successful testing results have been obtained, and the City of Leominster has received the 
waste manifests from the contractor for all waste generated during the project. 
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A deed restriction will be placed on the project by the City of Leominster relative to any 
remaining residual PCBs. A long term monitoring and maintenance plan is being 
prepared to assure that PCBs substrates that are encapsulated are appropriately monitored 
and managed by the School Department. 
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9.0 HEALTH & SAFETY 

A written Health and Safety plan must be submitted by the contractor. This plan shall be 
prepared by the contractor to describe engineering controls, work practices, and personal 
protective equipment to be used. Contractor shall provide proof of licensed hauler and 
proper documentation of faci lity that wi ll accept the generated PCBs waste. The 
contractor shall also provide, and have on site at all times, copies of training and medical 
records of all workers who will be involved in the project. 
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APPENDIX A 

Certificates of PCB Sample Analysis - Caulk 
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APPENDIX B 

Certificates of PCB Sample Analysis - Air Samples 
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APPENDIX C 

Certificates of PCB Sample Analysis - Masonry Substrates 

Leominster High School - PCBs Remediation Plan SWA 11015 
4/3/12 



APPENDIX D 

Certificates of PCB Sample Analysis - Soil 
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APPENDIX E 

Certificates of PCBs Analysis - Wipe Sampling 

Leominster High School - PCBs Remediation Plan SWA 11015 
4/3112 



APPENDIX F 

Building Diagrams of Sample Locations 
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